



Agenda Commentary

Item Title/ Subject: Fawver Change Order Robinson Housing Addition

Staff Source: City Manager, Steve Hewitt

Date: March 5, 2013

History/Background Information:

ONG has requested some additional protection to a gas line that runs along the South of the property. After discussion, Engineer Ridley and staff agree that protecting the area and ONG is a good community safety item.

This will require a small adjustment in the plat, which will lose one lot. Also, has changed some dirt work items for Fawver. This creates a change order for additional fill of 1800 cubic yards. The work is required to meet standards. Also, the detention drain-pipe must be extended.

Subject Summary:

Engineer Ridley agrees and recommends.

Recommendation:

Staff recommends.

Price/Cost: \$11,200.80



Fawver Excavation & Dozer Service LLC
 1100 F ST
 P. O. BOX 66
 ARAPAHO, OKLAHOMA 73620-0066
 Nights & Weekends 580-323-4845
 DAVIDS CELL 580-445-7997
 SHANES CELL 580-445-1679
 FAX - 580-323-4845
 EMAIL mybidpage@yahoo.com

Invoice

Invoice No:
 113027
Date
 2/15/2013
Terms: Net 15
Due Date: 3/2/2013

Bill To: Tax ID # 264251142
 City Of Clinton
 P. O. Box 1177
 Clinton, Oklahoma 73601

Code	Description	Qty/Hours	Rate	Amount
JCO	Job Change Order Extra Dirt moved to allow for another House lot as per letter to the city and to Mr Ridley	1.00	\$9,840.00	\$9,840.00
JCO	Job Change Order For the extra pipe used on the project	36.00	\$37.80	\$1,360.80
	Robinson Addition Phase 1 Grading	1.00	\$0.00	\$0.00

A Fawver Family Business Since 1968

A FAWVER FAMILY BUSINESS SINCE 1968 *** OWNERS DAVID H. FAWVER MELODIE J. FAWVER**

Subtotal \$11,200.80
 Total \$11,200.80
 Deposit \$0.00
 Balance Due \$11,200.80