
APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 PAGE ONE OF TWO PAGE(S) 

To: City ofClinton Oklahoma PROJECT: Clinton Fire Station APPLICATION NO: 15-Final Distribution to: 

415 W. Gary Boulevard 
CI inton, OK. 7360 I 

PER[OD TO: 03/3[/14 GJOWNER 
From: Mega Contractors, fnc. GJARCHITECT 

911 N. Sylvania Ave., Suite 160 G]CONTRACTOR 

Fort Worth, TX. 76111 PROJECT NOS: o 
CONTRACT FOR: Clinton Fire Station CONTRACT DATE: July 16,2012 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with thc Contract. 
Continuation Sheet, AlA Document G703, is attached. 

SEE ATTACHED SWORN STATEMENT FROM CONTRACTOR TO OWNER 

I. 	ORIGINAL CONTRACT SUM $ $3,451,028.00 
2. Net change by Change Orders 	 S ('I:' q:'UXI 
3. 	CONTRACT SUM TO DATE (Line I ± 2) $1 $3,409.179.62 
4. 	TOTAL COMPLETED & STORED TO $ $3,409,179.62 

DATE (ColumnG on G703) 
5. 	 RETAINAGE: (Original Contract Only) 

a 	 5 % of Completed Work $ ~~~ 

(Column D + E on G703) 

i 


b. 5 % of Stored Material $ 	 0.00 
(Column F on G703) 


Total Retainage (Lines 5a + 5b or 


Total in Column IofG703) 
6. 	 TOTAL EARNED LESS RETAINAGE '1/ "'3c:rf/",7q.~~ ~ 1=~~~ 

(Line 4 Less Line 5 Total) 
7. 	 LESS PREVIOUS CERTIFICATES FOR 

I'AYMENT (Line 6 from prior Certificate) $ 3,289,505.53 
8. 	 CURRENT PAYMENT DUE t:)t? $ $ ~19,Q74.~/6~ '''1'? $ $z.s:~OQ~9. 	 BALANCE TO FINISH, INCLUDING 

RETAINAGE (Line3 less Line 6) 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approved 
in previous months by Owner $11,009.40 

, 

Total approved this Month ($53,457.78) $0.00 

TOTALS ($42,448.38) $000 

NET CHANGES by Change Order 

, 

.42,448.38 

AI'" DOCUMENT G702 . APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EClITION AlA· (\1992 

The undersigned Contractor certifies that to the best of the Contractor's knowledge. 
information and belief the Work covered by this Application for Payment has been 
completed in aceordance with the Contract Documents. that all amounts have been paid by 
the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Owner. and that current payment shown herein is now due. 

Date: '¥-7 . 'C,o I j 

."". .. au'-\ 
CAlOU~OA
~pf!Oney.ast,..-,,,'~ 

ARCHITECT"S CERTIFICATE FOR PA YI\IENT ~:.r1j1~~i 

~ 
,t 

In accordance with the Contract Documents, based on on-~ot,.serf!iftOiis and the data 
compromising this application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, the 
quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment urthe AMOUNT CERTIfiED. 

By: . Date: ~~I;/{ 
This Certifi UNT CERTIFIED is payable only to the Con· 

tractor nm ce, t and acceptance of payment are without 
prejudice to of the Owner or Contractor under this Contract. 

THE AMERICAN INSTITUTE OF ARCHITECTS, 1135 NFW YORK AVE .. N W., WASHINGTON, DC 20006·5292 

http:3,289,505.53
http:3,409,179.62
http:3,409.179.62
http:3,451,028.00
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OWHER oCONTRACTOR'S ARCHITECT o 
CONTRACTOR oAFFIDAVIT OF 
SURETY o

PAYMENT Or- OTHER 

DEBTS AND CLAIMS 
AlA Documcnt ClOG 

TO (Owner) 	 ARCHITECT'S PROJECT 1'40: 

-I CONTRACT fOR: CLINTON FIRE STATION 
'CITY OF CLINTON OKLAHOMA 


415 W. GARY BOULEVARD 

''-'-f' I 

CLINTON, OKLAHOIv:A 73601 

CONTRACT DATE: JULY 16, 20121
PROJECT: CLINTON FIRE STATION 

(name,oddress) 212 S. FOURTH STREET, CLINTON OKLAHOMA 73601 

Slate 0(: TEXAS 

County of:TAR~T 

The undersigned, pursuant to Article 9 01 the General Condilihns of the Contract for Construction, AlA Document 
A20", hereby certifies lhal, C!xcept as Ilsied below, he has paid in full or has otherwise satisfied all obligations for all 
materials and equipment furnished, for ill/ work, labor, and services performed, and for all known indebtedness and 
claims against the Contractor (or damages arising in any manner in connection with the per{orm~nce o[ the Conlract 
referenced above [or whkh the Owner or his property might in any way be held responsible. 

EXCEPTIONS (If none, write "None", If required by the Owner, the Contractor shall furnish bond satisfactory to the 
Owner for each exception.) 

RETAINAGE 

SUPPORTING DOCUMENTS ATIACHW HERETO: CONTRACTOR: MEGA CONTRACTORS, INC. 
1. 	 Consent of Surety to Final Payment. Whenever 


Surely is involved, Consent of Surely is required. 
 81Ql Valcasi Drive, Suite 101
AlA DOCUMENT G707, CONSENT OF SURETY, Address: 
may be used for this purpose. 	 l\r lingt 011 , 
Indicate attachment: (yes ) (no ). 


The follOWing supporting documents should be at

tached~ereto if required by the Owner: . 


.,/. 	 Contractor's Release()( Waive~ of liens, 'condi
tional upon receipt of final payment. 

2. 	 Sep<lrate Releases o~ Waivers of Liens from Sub 7 day of APRIL 
contractors and material <lnd· equipment sup

pliers, to the extent required by the OWner, aC

companied by a list thereof. 
 Notary PLlbli~ 

3. 	 Contractor's' Affidavit of Release of LIens (AlA 
My commissioQ ,;)-.\\0 .d-.t)\ ~ DOCUMENT G706A). 

AlA DOCUMENT G70G • CONTRACTOR'S AFFIDAVIT OF PAYMENT Of DEIlTS AND ClAIMS..\,AP..Rll 1970 EDITION.• ONE PACT: 
AI~~' ®1970 • THE AMl:'R'iCAN IN5TlTUTE OF. ARClilTECTp. 1735 NEW YORK AVE., NW. WA?I"l).['4GTON, D.Co 20006 

. , . :.(1.1 '1, 



OWNI:R IKICO(\)TRACTOR'S 
I\RCHITECT !XI 
CClHTIV\cTOR IXIAFFIDAVIT OF 
SIIIW!Y CInI"! t'ACI" C')r- [1[-( If'f\, =,.1,: - .j:: , - _ :: \I ,') OTHl,R 

;\IA DOCU/vW"T (;706/\ 

Ttl (Owner) 	 ARCHITECT'S PROjECl 1,1c): 

CITY OF CLINTON OKLAHOMA 'I C:OHTi\i\CI FOR: CLINTON FIRE STATION 
415 W, GARY BOULEVARD 
CLINTON, OKLAHOMA 7360" 

L 	 .J CJJHTI(ACT DATE: 
PROJECT: CLINTON FIRE STATION 

(mll1'le, "ddreS!i) 212 S, FOURTH STREET, CLINTON OKLAHOMA 73601 

SliI{'> of: TEXAS 

Counl)' of: TARI~ANT 

The I.lIldersigned, pllI'!:tlal1l I() Arlir:ll' t) or Ihe General Conciilit)f1!i of Ihe CClI1lrar;1 for Cumlrllclioll, All' Uou.JIIIf!III 

A20'1, herehy certifies Ihill 10 Iht~ b",1 nf hi!; knowledge, in{onnalion Jnd b"lir::f, e);cf'pl ;I~i li!:led below, lilt:: Relr!il:'C!; 

01' Wiliv(,n; of Lil'!r1 "llilChcd herein includt! Ihe Contraclor, all SllbC()nlriu:tor~. ilil !;upplil,!!:: uf l11illc:fial, i1!ld equip
ment, and ;'" performers of \~/orl<, labor or selviet:!; who hnv~ or mil\, h,IVI! lien~ "gaill!;1 <Illy plTJper1\' of Ihf-! OWller 
arising in ,m)' mannr:!f' out of Ihe periofrnanc(c! of thr. Conlrilct r<!fr!rt::nmd ilbove, 

EXCEPTIONS; (If IHlIlfC, wrile "I'ione" If required bi' Ihe OWIH:I, Ihe (o/)lliI(IOI ;;hill! fumi,;h bond :,alir.factol\' 10 Ih" 
Owm:r (Or ear:/1 l!);ception,) 

Contingent upon receipt of payment for Pay Application # 15-FINAL in the amoLint ofI 

!)l_~jJL674.0L__,__., 

SUPPORTING IJQCUMHJTS I\TT/\CHEIJ HERETO: CONTlV\CTOI(: MEGA CONTRACTORS, INC, 

'I. 	 Contriletor', Relei1!ie or Waiver of Lien!i, concli

liollill upon receipt of final jJJl'l11ent 


2, 	 Sepilfilte Rclea<;r:!S or Wilil/81'S of Lir!ns (fQI1l Sub AddreS!i: B'I01VALCASI DI;;;'VE, SUITE 10'1 

contl'actors and material and equipment r.up
 \F<LlNGTON TEXAS 7600'1 
plil,I'~, to the exleM requif8d 1)1' th(') OW;ler, ill.
cmnpMlieci bl i: Ii,l Iheff:Clf ' ' 	 -r;~~ 

'ld sworn 10 before me lills 

L.----tJ<l\' of April 2014 

11'1\' Commission !:xjJire,: 

CAUTION: 'You should lise Ell] (Jriginai AlA r.loGurneni"wlJlcll tws llii:; c(lutiol'r pril1ted ill. ree/. 

, "An original ,H1SLlres Il1ill Ghangt~s wil[ 110! bi? obscured as may bCCUl"Vllh!:H1 dor;urnents <Ire reproduced . 
....-,-~:.."..--...:...:~.....:...:..:.,-.-...-.--!.~.::.:;:-~,,--.........-,.....~,.....~'..rl... ~.,;. ....... _.",...._ • ...;. ..~_ .._~_ ....,~, .. >- .''''.. ''...... 'n• ..:......., ....,,..~ ....·~~.,..:.~, ...._-:~::..:...~ ..__•__ ,,~ ___-,..'~'*'-~#.""'........ -~ ...,-.-........ ~,_,.. t __• 
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@'I!II!)' THE AMEIlICAN INS1HUTE OF ARCHITeCTS, '1;]5 I-lEW YCHU( ,AVI',. NW, WASHII,IGTQI'I, D,C, 2UOO(, 01/1. IIIGI: 
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AlA Document G70f' - 2001 
Change Order 
PROJECT (Name and address): 

City of Climon Fire StatIon 
212 S. Fourth Street 
Clinton, OK 73601 

TO CONTRACTOR (.Vame aild address): 

:-.tega Contractors Inc. 
~JOI \'i\1Cllsi On"!, Sui:~ 101 
i\rlington. TX 76001 

CHANGE ORDER NUMBER: 005 

DATE: March 25, 2014 

ARCHITECT'S PROJECT NUMBER: 11105.000 

CONTRACT DATE: July 16, 20]2 

CONTRACT FOR: General Constructwn 

OWNER: 0 
ARCHITECT: 0 

CONTRACTOR: 0 
FIELD 0 

OTHER: 0 

THE CONTRACT IS CHANGED AS FOLLOWS: 
(Inelude, wher, applicable, allY IIndisputed amOIlI1/ attributable to prf?Viol/sly e,ecUled COI1Sfl'UClioll Change Direct;",'S) 
Credit to the Owncr from thc COlltractor not to install the five concrete islands around the columns in the apparatus bays. 

The original Contract Sum was $ 3,451.628.00 
The net change by previously authorized Chang\! Orders $ ·37,880,44 
The Conlract Sum prior to tll is Change Order was $ 3,413,747.56 
The Contract Sum will he dcereas.:d by this Omnge Order 111 the amount of $ 2,750,00 
nc new Contract Sum including this Change Ordcr will be $ 3,410.997.56 

The Contract Time will be in~Teased by :leTO (0) days. 
The date of Substantial Completion as of the date of this Change Orderthereforc is August 2. 2013 

NOTE: This Change Ord(:r does not include changes in tile Contract Sum, Contract Time or Gual'antecd Maximum Price which have 
bet:n authorized by Construction Change Directive until the cost and time ha\e been agreed upon by both the Owner and 
Contr.ctor. in which cast: a Change Order is executed to supersede the Construction Change Dircctive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

GLMV Architecture, Inc. Me£a Contractors Inc, CitL Qf(,ll11tol), Oklahoma 
ARCHITECT (Firm 110me) CONTRACTOR (Firm name) OWNER (Firm name) 

.,-' 

City Hall, 415 \\I, Gary Boulevard 
CJinlon, OK 73601 
ADDRESS 

BY (.'>igllalure) 

Steve Hewitt 
(T,vped lIame) (Typed nome) 

March 25. 2014 
DATE DATE DATE 

AlA Docum.nl G701 '" - 200\. Copyright(!;l1979, 1987.2000 and 2001 by The Ame(ican Institute 01 Architects. All rights resel'\led . .".,All"· ... G; I."" A'A" 

Document is t: "otectcll ~y U.S. Copynght Law and i(\lafT\~I,onal Tfealros, Unl}l,.IlhOflZ~d tcP~)(hiC:hcn err d ,s.tribtrf,or; of ~hi~ PJAfi< Dot.•U'Ment, (:.~ 3n·... 

,~crtlo" of ;t~ "'13)" fc"SLiIt (n SCVCti: chdi .l!"l:C crt:nin"-i-t penaltIes, and will .oe prosecuted to :ht tfln.xirrHlftl e.(ttf)t pos>iOif; U(HJe¥ the li)nf. ThiS document was 

produced by AlA sof\ware at 13:05:29 011 03/2512014 under Order No.8859778766_1 which expires on 0711112014, and is not for IBsale. 

User Notes: (643211146) 


http:Docum.nl
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http:3,413,747.56
http:3,451.628.00


AlA Document G70f' - 2001 
Change Order 
PROJECT (Name and address): 

City of Clinton Fire Station 
212 S. Fourth Street 
Clinton, OK 73601 

TO CONTRACTOR (Name and address): 

Mega Contractors Inc. 
8101 Valcasi Drive, Suite 101 
Arlington, TX 76001 

CHANGE ORDER NUMBER: 006 

DATE: April 2, 2014 

ARCHITECT'S PROJECT NUMBER: 11105.000 

CONTRACT DATE: July 16,2012 

CONTRACT FOR: General Construction 

OWNER: 0 
ARCHITECT: 0 

CONTRACTOR: 0 
FIELD 0 

OTHER: 0 

THE CONTRACT IS CHANGED AS FOllOWS: 
(Include. where applicable, any undisputed amount a((ributable to previously executed Construction Change Directives) 
Credit to the Owner from the Contractor for 50 percent of the Public Service Company of Oklahoma invoice attached. 


The original Contract Sum was $ 3,451,628.00 

The net change by previously authorized Change Orders $ -40,630.44 

The Contract Sum prior to this Olange Order was $ 3,410,997.56 

The Contract Sum will be decreased by this Change Order in the amount of $ 1,817.94 

The new Contract Sum including this Change Order will be $ 3,409,179.62 


Thc Contract Time will be unchanged by zero (0) days. 

The date of Substantial Completion as of the date of this Change Order therefore is August 2, 2013 


NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 

been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 

Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

GLMV Architecture, Inc. Me.&a Contractors Inc. City of Clinton, Oklahoma 
ARCHITECT (Firm name) 

(Typed name) 

April 2, 2014 
DATE 

CONTRACTOR (Firm name) 

810J Valcasi Drive, Suite!Ol 

~.non T,X760:,A~O ~ 
BY (Sfg nature) 

2::/0 
.< .~~

'Pe. i name) 

'-/-7- Zd/tJ... 
DATE 

OWNER (Firm name) 

City Hall, 415 W. Gary Boulevard 
Clinton, OK 73601 
ADDRESS 

BY (Signature) 


Steve Hewitt 

(Typed name) 

DATE 

AlA Document 0701 ,. - 2001. Copyright© 1979, 1987,2000 and 2001 by The American Institute of Architects. All rights reserved, WARNING: This AlAr; 
Document is protected by U,S. Copyright Law and International Treaties. Unauthorized reproduction or dlstrlbulion of this AlA'" Document, or any 
portion of It, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law, ThiS document was 
produced by AlA software at 11 :59:47 on 04/02/2014 under Order No.8B59778766_1 which expires on 07111/2014, and is not for resale. 
User Notes: (1664364611) 
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