Lointon

Hub City of Western Oklahoma

Agenda Commentary

Item Title/ Subject: Supplemental Agreement with PEC
Staff Source: City Manager, Steve Hewitt

Date: March 14, 2014

Background/Subject Information:

Council heard update by PEC on Water Well Flow test and recommendation from Geologist and Engineer was to continue
with more Geoprope borings at the Golf Course. Supplemental agreement to the original agreement is enclosed.

Recommendation:

Staff recommends continued next steps. Geologist Jim Roberts will be at the meeting for questions and feedback if
Council desires.

Price/Cost: $27,676



Supplemental Agreement No. 01
to
Agreement Dated March 12, 2014
With City of Clinton, OKlahoma
PEC Project No.: 535-13K61-01-6994

Project Description: Exploratory Boring Project

This Supplemental Agreement modifies the referenced Agreement, and previous Supplemental

Agreements as may be noted herein.

MODIFICATION TO SCOPE

1. Installation of four (4 x 120"} Geoprobe borings {$3,251)

2. Hyvdrogeological services ($14,000}

3. Groundwater chemistry ($3,100): Geotechnical ($575); Mileage & Expenses ($750)

TIME OF PERFORMANCE

D No Change.
[:] An additional calendar days are added making the total calendar days.
IX] The completion date shall be within 30 business days of PEC's receipt of all data formats
PAYMENT PROVISIONS
The Contract amount shall be increased by an estimated $27,676.00
making the lump sum contract amount $137,219.00
D The Contract upper limit shall be increased by
making the maximum contract amount
E] Payment for Extra Work shall be on the basis of
AUTHORIZATION TQ PROCEED
D We will consider this Supplemental Agreement accepted and proceed with the work specified
herein unless otherwise instructed by return facsimile within {hours)(calendar days).
E Return receipt of this executed Supplemental Agreement will be considered our authorization to
proceed.
Accepted
Professional Engineering Consultants, P.A, The City of Clinton, Oklahoma
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