



## Change Order No. 1

Quality Fence Company, Inc.

10/20/2015

Construct Perimeter Fencing and Gates - Phase II

AIP 3-40-0021-013-2015

Clinton Regional Airport

Item	Description			Original Contract		Change Order No. 1		Final Contract	
		Unit Price \$	Unit	Quantity	Amount \$	Quantity	Amount \$	Quantity	Amount \$
<b>Base Bid</b>									
1	Mobilization	\$ 4,400.00	LS	1	\$ 4,400.00	-	\$ -	1	\$ 4,400.00
2	Construction Staking	\$ 2,266.00	LS	1	\$ 2,266.00	-	\$ -	1	\$ 2,266.00
3	Remove Existing Fence	\$ 9,849.00	LS	1	\$ 9,849.00	-	\$ -	1	\$ 9,849.00
4	Grade Fence Line	\$ 10,000.00	LS	1	\$ 10,000.00	-	\$ -	1	\$ 10,000.00
5	8' Tall Chainlink Fence	\$ 13.99	LF	3,050	\$ 42,669.50	(64)	\$ (895.36)	2,986	\$ 41,774.14
6	Woven Wire Fence - Type 'C'	\$ 6.26	LF	12,940	\$ 81,004.40	(1,111)	\$ (6,954.86)	11,829	\$ 74,049.54
7	24' Wide Double Chain Link Swing Gate	\$ 1,250.00	EA	1	\$ 1,250.00	-	\$ -	1	\$ 1,250.00
8	12' Wide Tubular Steel Gate	\$ 1,250.00	EA	2	\$ 2,500.00	-	\$ -	2	\$ 2,500.00
9	Solid Slab Sodding	\$ 4.50	SY	590	\$ 2,655.00	-	\$ -	590	\$ 2,655.00
10	Third Party Insurance Premium	\$ -	LS	1	\$ -	-	\$ -	1	\$ -
<b>TOTAL</b>					<b>\$156,593.90</b>		<b>-\$7,850.22</b>		<b>\$148,743.68</b>

Original Contract	\$156,593.90
Change Order No. 1	-\$7,850.22
Final Contract	\$148,743.68